

GYOA Process Calendar

<u>Day</u>	<u>Date</u>	<u>Description</u>
Monday	1/3/2022	Cohort 2 Recruitment Officially Begins
Tuesday	1/4/2022	Quarterly Verification of PDPDCS Website - Cohort 1
Friday	4/1/2022	First Round of Cohort 2 Applications Due
Monday	4/4/2022	Quarterly Verification of PDPDCS Website - Cohort 1
Sunday	5/1/2022	Final Applications Accepted for Remaining Open Positions (<i>optional</i>)
Wednesday	5/18/2022	Cohort 1 Participants Complete Academic Training Program
Monday	5/30/2022	Final Balances on PDPDCS Website Verification - Cohort 1 - emailed to BLR
Tuesday	5/31/2022	Cohort 1 Participants management of Admin Hrs for Service Payback Agreement beings on PDPDCS - updates due every six months
Wednesday	6/1/2022	Cohort 2 Kick-Off Meeting
Wednesday	6/8/2022	Cohort 2 PDPDCS Website Paperwork Countdown Begins
Friday	7/8/2022	Cohort 2 PDPDCS Service Payback Agreement Deadline
Monday	7/11/2022	<i>Tentative Cohort 1 Summer Conference meet their Champion Mentors - timeframe (3 day conference) - Optional for Cohort 2</i>
Saturday	8/13/2022	Tentative HSU Start Date - First Class - Cohort 2
Monday	10/3/2022	Quarterly Verification of PDPDCS Website - Cohort 2
Monday	1/2/2023	Quarterly Verification of PDPDCS Website - Cohort 2
Tuesday	1/3/2023	Cohort 3 Recruitment Officially Begins
Monday	4/3/2023	Quarterly Verification of PDPDCS Website - Cohort 2
Monday	6/5/2023	Final Balances on PDPDCS Website Verification - Cohort 2 - emailed to BLR
Tuesday	6/6/2023	Cohort 2 Participants management of Admin Hrs for Service Payback Agreement beings on PDPDCS - updates due every six months
Monday	7/10/2023	<i>Tentative Cohort 1 & 2 Summer Conference participants meet their Champion Mentors - Optional for Cohort 3</i>

BLR Reserves the right to change or add dates as necessary for appropriate program management